QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Judicial Branch/AOC
Adair County Adair 2004-2006 In Construction 45 07/31/09
Allen County Allen 2008-2010 Other
Comments: Site Selection
Boyd County Boyd 2004-2006 In Construction 70 06/30/09
Bracken County Bracken 2008-2010 Other
Comments: Site Selection
Breckinridge County Breckinridge« 2006-2008 Design/Phase B
Bullitt County Bullitt 2000-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell County Campbell 2006-2008 Design/Phase C
Carlisle County Carlisle 2008-2010 Design/Phase B
Fleming County Fleming 2006-2008 Design/Phase B
Franklin County Franklin 2006-2008 Design/Phase A
Comments: Doing special site evaluation study
Gallatin County (Project Pool) Gallatin 2004-2006 Complete/In Warranty 100 04/30/08 04/30/08
Garrard County Garrard 2006-2008 Design/Phase C
Grant County Grant 2004-2006 In Construction 40 11/30/09
Grayson County Grayson 2004-2006 In Construction 75 03/30/09
Green County Green 2004-2006 In Construction 35 07/31/09
Hancock County Hancock 2006-2008 Design/Phase B
Hart County Hart 2004-2006 Complete/In Warranty 100 10/31/08 12/31/08
Hopkins County Hopkins 2006-2008 Design/Phase A
Jackson County Jackson 2004-2006 In Construction 45 07/31/09
Laurel County Laurel 2004-2006 In Construction 30 03/30/10
Lawrence Cousnty Lawrence 2008-2010 A/E Selection
Livingston County Livingston 2004-2006 In Construction 90 12/31/08

Comments: Expect completion to be 1/30/2009
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Logan County Logan 2004-2006 In Construction 45 09/30/09
Marion County Marion 2006-2008 Bidding
Mercer County Mercer 2006-2008 Design/Phase C
Monroe County Monroe 2006-2008 Design/Phase B
Morgan County Morgan 2008-2010 A/E Selection
Comments: Also doing site selection
Owen County Owen 2006-2008 Design/Phase A
Pendleton County (Project Pool) Pendleton 2004-2006 In Construction 35 07/31/09
Pike County Pike 2006-2008 Design/Phase B
Pulaski County Pulaski 2004-2006 In Construction 0 02/28/11
Robertson County (Project Pool) Robertson 2004-2006 In Construction 20 06/30/09
Rowan County Rowan 2006-2008 Design/Phase B
Russell County Russell 2006-2008 Design/Phase B
Shelby County Shelby 2004-2006 In Construction 0 02/28/11
Taylor County Taylor 2004-2006 In Construction 65 03/31/09
Todd County Todd 2006-2008 Design/Phase A
Trigg County Trigg 2004-2006 In Construction 45 04/30/09
Washington County Washington 2004-2006 In Construction 90 01/31/09
Whitley County Whitley 2006-2008 Design/Phase C
Wolfe County Wolfe 2006-2008 Design/Phase A

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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